TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
11/9/24 - 11/13/24	Generating possible ideas for site design and content.	2 hours	EA, DS, JM, JM, AV, EJ	Ended up choosing a simpler, more appeasing design.
11/16/24 - 11/20/24 2.	Drafting initial layout and selecting a large number of items.	3 hours	EA, DS, JM, JM, AV, EJ	Narrowed down on the number of items towards the end of this stage.
11/23/24 - 1/3/25 3.	Researching menu items.	10 hours	DS, JM, AV	Selected items based on environmental sustainability, seasonality, and likability.
11/25/24 - 1/10/25 4.	Creating the website.	15 hours	EA, JM, EJ	Created TSX components and added CSS styles.
1/6/25-1/10/25 5.	Input research into the site.	1 hour	EA, JM, EJ	Added a menu with the researched goods, added a reservation and catering tab. Adjusted layout to match information.
1/20/25 - 1/29/25 6.	Finalizing website for regional submission.	6 hours	EA, DS, JM, JM, AV, EJ	Final tweaks and debugs on the web development side as well as fixing home page and tweaking menu descriptions.